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MCACES PROJECT COST ESTIMATE 



**** TOTAL PRA .T COST SUMMARY ****

	

PAGE 1 OF .

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20, 0 3

	

PROJECT:

	

Salmon River Ecosystem Restoration

	

DISTRICT: Walla Walla

	

LOCATION :

	

Challis Idaho

	

P .O .C . :

	

KIM CALLAN, CHIEF, COST ENGINEERIN G

CURRENT MCACES ESTIMATE PREPARED : July 20, 0 3
EFFECTIVE PRICING LEVEL : Sept 30, 0 3

ACCOUNT

	

COST

	

CNTG CNTG TOTA L
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

06---

	

FISH AND WILDELIFE FACILITIES

	

3,170,612

	

792,653

	

25% 3,963,265

TOTAL CONSTRUCTION COSTS =__>

	

3,170,612

	

792,653

	

25% 3,963,265

01---

	

LANDS AND DAMAGES

	

977,275

	

977,275

EFFECT . PRICING LEVEL: July 20 ,
COST CNTG TOTA L
($K)

	

($K)

	

($K)

3,963,2 E

977,275

SPENT

	

FY04-FY0 8
IRU FY 03"

	

ESCALATED $ CNTG FUL L
($K)

	

($K) ($K) ($K)

3,418,241 854,560 4,272,80 1

3,418,241 854,560 4,272,80 1

937,396

	

937,39 6

21---

	

RECONNAISSANCE STUDIES

22---

	

FEASIBILITY STUDIES 1,075,637 1,075,63
(Environmental Documents)

30---

	

PLANNING, ENGINEERING & DESIGN

	

761,805 761,8 0

31---

	

CONSTRUCTION MANAGEMENT

	

425,168 425,1 6

TOTAL PROJECT COSTS ========> 6,410,497

	

792,653

	

12% 7,203,1 5
Check 6,410,497 7,203,1 5

CHIEF, COST ENGINEERING, Kim Calla n

PROJECT MANAGER, {Enter Name}
All Principle PRB Members

CHIEF, REAL ESTATE, Richard Carlto n

CHIEF, PLANNING, Gregory Graha m

CHIEF, ENGINEERING, Michael Bart

CHIEF, OPERATIONS, Wayne Joh n

CHIEF, CONSTRUCTION, David Opbroe k

CHIEF, CONTRACTING, Connie Oberle

CHIEF, PM-PB, Alden Foote

CHIEF, PPPMD, Paul Wemhoener

Baseline .xM

1,075,637

	

1,075,637 1,075,63 7

761,805

	

806,074 806,07 4

425,168

	

424,706 424,70 6

7,203,150

	

1,075,637

	

5,586,417

	

854,560 7,516,61 4
7,516,61 4

TOTAL FEDERAL COSTS 4,885,799
TOTAL NON-FEDERAL COSTS 2,630,81 5

THE MAXIMUM PROJECT COST IS =======>

	

$ 7,516,614

THIS TPCS REFLECTS A PROJECT COST CHANGE OF $

MNOTE : Valid only when completely signed .

	

wawaw.mDistso
See approval Menorandum for Baseline Estimate Dated : September 22,

Printed: 71201200 3

L-1



**** TOTAL CO . _ —ACT COST SUMMARY ****

	

PAGE 2 OF .

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20, 03

	

PROJECT:

	

Salmon River Ecosystem Restoration

	

DISTRICT : Walla Walla

	

LOCATION :

	

Challis Idaho

	

P .O .C . :AVJK"IM CALLAN, C iIEF, COST ENGINEERIN G

EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT. PRICING LEVEL : July 20, 03
ACCOUNT

	

COST

	

CNTG CNTG TOTAL

	

OMB COST CNTG TOTAL

	

FEATURE

	

OM B
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

(%) ($K)

	

($K)

	

($K)

	

MID PT

	

(% )

6

	

FISH AND WILDELIFE FACILITIES

	

25%
Salmon River Ecosystem Restoratio n
Section 206

TOTAL CONSTRUCTION COSTS === >

01---

	

LANDS AND DAMAGES

22---

	

FEASIBILITY STUDIES

	

1,075,637

	

1,075,637

	

1,075,63 7
(Environmental Documents )

30--- PLANNING, ENGINEERING & DESIG N
Project Management

Planning & Environmental Complianc e

Engineering & Desig n

Engineering Tech Review & V E

Contracting & Reprographics

Engineering During Construction

Planning During Constructio n

Project Operation :

31--- CONSTRUCTION MANAGEMENT
Construction Managemen t

Project Operation :

Project Managemen t

TOTAL COSTS

	

1,075,637

	

1,075,637

	

1,075,637

CNTG

	

FUL L
($K)

	

($K)

1,075,637

	

1,075,63 7

1,075,637

	

1,075,63 7

COST
($K)

BaselineAw Prinled : 7/20/2003

L-2



**** TOTAL COk ,<ACT COST SUMMARY ****

	

PAGE 3 O F

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20, 03

	

PROJECT :

	

Salmon River Ecosystem Restoration

	

DISTRICT: Walla Walla

	

r

	

LOCATION :

	

Challis Idaho

	

P.O .C. : SKIM CALLAN,If L'0 ENGINEERIN G

CURRENT MCACES ESTIMATE PREPARED : July 20, 03

	

AUTHORIZ ./BUDGET YEAR : 2003

	

ESCALATED AMOUNT FOR FY 04 WOR K
EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT . PRICING LEVEL : July 20, 03
ACCOUNT

	

COST

	

CNTG

	

CNTG

	

TOTAL

	

OMB COST CNTG

	

TOTAL

	

FEATURE Escalation

	

COST

	

CNTG

	

FUL L
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

(%) ($K)

	

($K)

	

($K)

	

MID PT

	

(%)

	

($K)

	

($K)

	

($K)

6

	

FISH AND WILDELIFE FACILITIES

	

223,840

	

55,960

	

25%

	

279,800

	

279,800

	

2 QTR 04

	

1 .5%

	

227,184

	

56,796

	

283,98 0
S I

	

R'

	

Ea mon

	

Iver

	

cosystem Restoration
Section 20 6

TOTAL CONSTRUCTION COSTS

	

> 223,840

	

55,960

01--- LANDS AND DAMAGES 122,80 5

22--- FEASIBILITY STUDIES
(Environmental Documents)

30--- PLANNING, ENGINEERING & DESIGN
Project Management 5,049
Planning & Environmental Compliance 35,000
Engineering & Design 85,736
Engineering Tech Review & VE
Contracting & Reprographics 1,11 9
Engineering During Construction 7,83 4
Planning During Construction 4,477
Project Operation :

31--- CONSTRUCTION MANAGEMENT
Construction Management 44,76 8
Project Operation :
Project Management 5,59 6

TOTAL COSTS 536,224

	

55,960

2 QTR 04

	

1 .5%

	

124,640

	

124,64 0

3 QTR 04 2 .0% 5,151 5,15 1
2 QTR 04 1 .5% 35,523 35,52 3
2 QTR 04 1 .5% 87,017 87,01 7

3 QTR 04 , 2 .0% 1,142 1,14 2
4 QTR 04 2 .6% 8,035 8,03 5
4 QTR 04 2 .6% 4,591 4,591

2 QTR 04

	

1 .5%

	

45,437

	

45,437

595,51 5

279,80 0

122,805

279,80 0

122,805

5,049
35,000
85,736

5,049
35,00 0
85,73 6

1,11 9
7,83 4
4,477

1,11 9
7,83 4
4,47 7

44,76 8

5,59 6

592,184

44,768

5,596

592,18 4

Baseine .xlw

	

Printed : 7/20/2003

L-3



**** TOTAL C(. . ACT COST SUMMARY ****

	

PAGE 4 Ot

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20, 03 ,_ ;3 ~ l t

	

PROJECT:

	

Salmon River Ecosystem Restoration

	

DISTRICT: Walla Wally

	

' ..

	

-' r

	

LOCATION :

	

Challis Idaho

	

P.O .C . .-WKIM CALLAN, CHIEF, COST.ENGINEERING

CURRENT MCACES ESTIMATE PREPARED : July 20, 03

	

AUTHORIZ ./BUDGET YEAR : 2003

	

ESCALATED AMOUNT FOR FY 05 WOR K
EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT. PRICING LEVEL : July 20, 0 3
ACCOUNT

	

COST

	

CNTG

	

CNTG

	

TOTAL

	

OMB COST CNTG

	

TOTAL

	

FEATURE Escalation

	

COST

	

CNTG

	

FUL L
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

( 0/a) ($K)

	

($K)

	

($K)

	

MID PT

	

(%)

	

($K)

	

($K)

	

($K)

6

	

FISH AND WILDELIFE FACILITIES

	

235,516

	

58,879

	

25%

	

294,395

	

294,395

	

3 QTR 05

	

4 .2%

	

245,339

	

61,335

	

306,673
Salmon River Ecosystem Restoratio n
Section 206

294,395TOTAL CONSTRUCTION COSTS ===>

	

235,516

	

58,879

	

294,395

01--- LANDS AND DAMAGES 192,140 192,140 192,140 3 QTR 05 4 .2% 200,15 4

22--- FEASIBILITY STUDIES
(Environmental Documents )

30--- PLANNING, ENGINEERING & DESIGN
Project Management 10,229 10,229 10,229 3 QTR 05 4 .2% 10,65 6
Planning & Environmental Compliance 25,000 25,000 25,000 3 QTR 05 4 .2% 26,04 3
Engineering & Design 80,752 80,752 80,752 3 QTR 05 4 .2% 84,120
Engineering Tech Review & V E

Contracting & Reprographics 1,010 1,010 1,010 3 QTR 05 , 4 .2% 1,05 2
Engineering During Construction 7,068 7,068 7,068 3 QTR 05 4 .2% 7,36 3
Planning During Construction 4,039 4,039 4,039 3 QTR 05 4 .2% 4,20 7
Monitoring Previous Year Construction 2,238 2,238 2,238 3 QTR 05 4 .2% 2,33 2

31--- CONSTRUCTION MANAGEMENT
Construction Management 40,388 40,388 40,388 3 QTR 05 4 .2% 42,072
Project Operation :

Project Management 5,049 5,049 5,049

TOTAL COSTS

	

603,429

	

58,879

	

10%

	

662,308

	

662,308

	

377,998

	

61,335

	

684,67 1

200,154

10,656
26,043
84,120

1,05 2
7,363
4,207
2,332

42,072

Baseline.xlw

	

Printed: 7/2012003

L-4



**** TOTAL CO. _ACT COST SUMMARY****

6 FISH AND WILDELIFE FACILITIES 419,267 104,817

	

25%

	

524,084
Salmon River Ecosystem Restoratio n
Section 20 6

TOTAL CONSTRUCTION COSTS =__> 419,267 104,817

	

524,084

01--- LANDS AND DAMAGES 662,330 662,330

22--- FEASIBILITY STUDIES
(Environmental Documents)

30--- PLANNING, ENGINEERING & DESIG N
Project Management 34,242 34,242
Planning & Environmental Compliance 40,000 40,000
Engineering & Design 224,494 224,494
Engineering Tech Review & V E

Contracting & Reprographics 2,046 2,046
Engineering During Construction 14,321 14,32 1
Planning During Construction 8,183 8,183

Monitoring Previous Construction 2,019 2,01 9

31--- CONSTRUCTION MANAGEMENT
Construction Management 40,917 40,91 7
Project Operation:

Project Management 10,229 10,22 9

TOTAL COSTS 1,458,049 104,817

	

1,562,865

PAGE 5 O F

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20,,0V' _
PROJECT : Salmon River Ecosystem Restoration

	

DISTRICT: -Walla Wal l
LL
a- ;~

	

e~
LOCATION :

	

Challis Idaho

	

P.O .C.,:i~y KIM CAAN, CH W,,~'C ST ENGINEERIN G

	

CURRENT MCACES ESTIMATE PREPARED : July 20, 03

	

AUTHORIZ ./BUDGET YEAR : 2003

	

ESCALATED AMOUNT FOR FY 06 WOR K
EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT. PRICING LEVEL : July 20, 03
ACCOUNT

	

COST

	

CNTG

	

CNTG

	

TOTAL

	

OMB COST CNTG

	

TOTAL

	

FEATURE Escalated

	

COST

	

CNTG

	

FULL
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

I (%) ($K)

	

($K)

	

($K)

	

MID PT

	

(%)

	

($K)

	

($K)

	

($K)

3 QTR 06

	

6 .5%

	

446,414

	

111,604

	

558,018

1 QTR 98

	

-7.5%

	

612,602

	

612,602

3 QTR 06 6 .5% 36,459 36,459
3 QTR 06 6 .5% 42,590 42,590
3 QTR 06 6 .5% 239,030 239,030

3 QTR 06 6 .5% 2,178 2,17 8
3 QTR 06 6 .5% 15,248 15,248
3 QTR 06 6 .5% 8,713 8,71 3
3 QTR 06 6 .5 0/a 2,150 2,150

3 QTR 06

	

6 .5%

	

43,566

	

43,566

3 QTR 06

	

6 .5%

	

10,892

	

10,89 2

	

1,459,843

	

111,604

	

1,571,44 7

Baselinexlw

	

Printed : 7/20/2003

L-5



**** TOTAL CO, _ . .ACT COST SUMMARY*** *

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20 ,03
PROJECT :

	

Salmon River Ecosystem Restoration

	

DISTRICT : . )WaIlp-Wall a
LOCATION :

	

Challis Idaho

	

P .O .C. ,f KIM CALLA C I4,-IST ENGINEERIN G

CURRENT MCACES ESTIMATE PREPARED : July 20, 03

	

AUTHORIZ./BUDGET YEAR : 2003

	

ESCALATED AMOUNT FOR FY 07 WOR K
EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT . PRICING LEVEL : July 20, 03
ACCOUNT

	

COST

	

CNTG

	

CNTG

	

TOTAL

	

OMB COST CNTG

	

TOTAL

	

FEATURE Escalated

	

COST

	

CNTG

	

FUL L
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

(%) ($K)

	

($K)

	

($K)

	

MID PT

	

(%)

	

($K)

	

($K)

	

($K)

6

	

FISH AND WILDELIFE FACILITIES

	

2,103,267

	

525,817

	

25% 2,629,084

	

3 QTR 07

	

8 .8% 2,288,723

	

572,181

	

2,860,90 4
Salmon River Ecosystem Restoratio n
Section 20 6

TOTAL CONSTRUCTION COSTS ===> 2,103,267

	

525,81 7

01--- LANDS AND DAMAGE S

22--- FEASIBILITY STUDIE S
(Environmental Documents)

30--- PLANNING, ENGINEERING & DESIG N
Project Management

Planning & Environmental Compliance 10,000
Engineering & Design

Engineering Tech Review & VE

Contracting & Reprographics 10,31 2
Engineering During Construction 72,182
Planning During Construction 41,247

Monitoring Previous Construction 4,092

31--- CONSTRUCTION MANAGEMEN T
Construction management 206,235
Project Operation :

Project Management 34,242

TOTAL COSTS

	

2,481,577

	

525,817

PAGE 6 OF .

2,629,084

10,000

10,31 2
72,182
41,247

4,09 2

206,23 5

34,24 2

3,007,393

3 QTR 07

	

8 .8%

	

10,882

	

10,88 2

3 QTR 07 8 .8%

	

11,221 11,22 1
3 QTR 07 8 .8%

	

78,547 78,54 7
3 QTR 07 8 .8%

	

44,884 44,884
3 QTR 07 8 .8%

	

4,452 4,452

3 QTR 07

	

8 .80/0

	

224,420

	

224,42 0

3 QTR 07

	

8 .8%

	

37,261

	

37,26 1

	

2,700,391

	

572,181

	

3,272, 57 1

BaselineAw

	

Printed : 71201200 3

L-6



**** TOTAL CG . ,,ACT COST SUMMARY ****

	

PAGE 7 OF .

THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE Feasibility Study, DATED : July 20, 03/

	

PROJECT:

	

Salmon River Ecosystem Restoration

	

DISTRICT: Walla Walla `

	

LOCATION :

	

Challis Idaho

	

P .O .C. •KIM CALLA , HIEV--COST ENGINEERIN G

CURRENT MCACES ESTIMATE PREPARED : July 20, 03

	

AUTHORIZ ./BUDGET YEAR : 2003

}

	

ESCALATED AMOUNT FOR FY 08 WOR K
EFFECTIVE PRICING LEVEL : Sept 30, 03

	

EFFECT. PRICING LEVEL: July 20, 0 3
ACCOUNT

	

COST

	

CNTG

	

CNTG

	

TOTAL

	

OMB COST CNTG

	

TOTAL

	

FEATURE Escalated

	

COST

	

CNTG

	

FULL
NUMBER FEATURE DESCRIPTION

	

($K)

	

($K)

	

(%)

	

($K)

	

(%) ($K)

	

($K)

	

($K)

	

MID PT

	

(%)

	

($K)

	

($K)

	

($K )

6

	

FISH AND WILDELIFE FACILITIES

	

188,722

	

47,181

	

25%

	

235,903

	

235,903

	

3 QTR 08

	

11 .6%

	

210,581

	

52,645

	

263,226
Salmon River Ecosystem Restoratio n
Section 20 6

TOTAL CONSTRUCTION COSTS =__> 188,722

	

47,181

01--- LANDS AND DAMAGES

22--- FEASIBILITY STUDIES
(Environmental Documents )

30--- PLANNING, ENGINEERING & DESIG N
Project Management

Planning & Environmental Complianc e

Engineering & Desig n

Engineering Tech Review & V E

Contracting & Reprographics 944
Engineering During Construction 3,774
Planning During Construction 3,774

Monitoring Previous Construction 20,62 4

31--- CONSTRUCTION MANAGEMENT
Construction Management 18,872
Project Operation :

Project Management 18,872

TOTAL COSTS 255,582

	

47,181

235,903

944
3,774
3,774

20,62 4

18,872

18,872

302,763

94 4
3,774
3,77 4

20,62 4

18,87 2

283,891

3 QTR 08 11 .6%

	

1,053
3 QTR 08 11 .6%

	

4,21 2
3 QTR 08 11 .6%

	

4,21 2
3 QTR 08 11 .6%

	

23,012

3 QTR 08

	

11 .6%

	

21,058

1,05 3
4,21 2
4,21 2

23,01 2

21,05 8

264,127

	

52,645

	

316,77 3

BaselineAw

	

Printed: 7/2012003

L-7
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